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NAVALAIR STATION,MOFFETTFIELD,CALIFORNIA
INSTALLATIONRESTORATIONPROGRAM

V - MONTHLYSTATUS/ACTIONREPORT
APRIL 1991

1. Promess Duringthe ReportingPeriod

The followingactivities were accomplishedduring thereportingperiod:

- PhaseII drilling and soil borings on the east side of NavalAir Station ('bIAS)Moffett
Field at Sites 3, 4, 5, 6 and 7 were concluded in April. Monitoringwells were installed
primarily in the A1/A2 aquifer zones. In addition,ninefree product wells were installed
at Site 5. All of the newly installedmonitoring wells and flee product wells were
developed. Dedicatedpumps will be installed in themonitoringwells to facilitate
groundwatersampling.

- Fourth quarter samplingof the Phase II wells at Sites 8 and 9 began on April 22, 1991.
This samplingwill continue into May and will be performedconcurrentlywith sampling
of the Phase I wells at Sites 8, 9, 12 and 14 and Phase I and II wells at Sites 3, 4, 5, 6
and 7. Phase II field activities are shown on Table 1, and the overall statusof the Phase
II field activitiesis shown on Table2.

- Suspectedabandonedwell locations SW-1 and 13Dwere excavatedin April; however,
no evidenceof a well was found. Surfacerestoration was completed in April. As shown
on Table 3, two suspectedwell locationsremain to be investigated.

•_, - Preparationof thePhase I and II Tank and Sump Removal Report is continuing.

- The Building29 TechnicalMemorandum was completed.

- Site 12 100%design was completed.

- The FinalSite 14 SouthField InvestigationTechnicalMemorandumwas completed.

- Site 14 100%design was completed.

- Preparation of the IS8 and IS9 report is continuing.

- Investigationsfor suspect agricultural wells is continuing.

- Work beganon therevised Site 8 and 9 Action Memoranda.

2. Rm3ortsSubmittedand Meetings

- The revisedFinalCharacterizationReport was submittedto MartinMariettaEnergy
Systems, Inc. (Energy Systems),Western Division (WESTDIV),NAS Moffett Field,
and theregulatory agencies on May 3, 1991.

The MonthlyProject Status and PlanningMeeting was held on April 23, 1991,at the
EnvironmentalProtection Agency, RegionIX offices in San Francisco, California.

Site 14 100%design - April 12, 1991



Site 14Technical Memorandum- April 12, 1991

- Site 12 100% design - April 12, 1991

Building 29 TechnicalMemorandum- April15, 1991

3. Problems Encounteredand Resolutions

Because of the inclusionof additionaldata for the revisedSite9 Action Memorandum,
the May 2, 1991submittal is considereda draft and subjectto additionalagency
comments. In addition, the sourcecontrols for Site 9 will require additional field
investigations to provide data needed for initiatingdesign work. Therefore, a revised
submittaldate of September 1, 1991is proposed for the 35% design. A letter requesting
this schedulechangeand providingtherationale for the change has been submitted to the
agencies.

4. Reports and Activitiesfor the May/JuneSubmittal

The Second Quarter,1991QuarterlyReport will be submittedto the regulatory agencies,
Energy Systems,NAS MoffettField and WESTDIV on May 15, 1991.

The Work Plan for the Air Solid Waste AssessmentTest at NAS Moffett Field will be
submittedto theregulatory agenciesin May.

- The Known AbandonedWell Blockage Removal and ClosureReport will be submitted in
May.

- Planned field activitiesfor May andJune are shownonTable5.

- The TRC meetingwill be held on May 7, 1991,at theMoffettField Eagles and Anchors
Club.

- Monthly agency meetingwill be heldon May 23, 1991at WESTDIV.

- The Sites 8 and 9 ActionMemoranda willbe submitted in May.

- The Phase I and II tank and sump removal report will be submitted in May.

- Field workplans for Site 9 will be prepared in May andfield activities willbegin in June.

- Preparationof the Draft IS8 and IS9 report will be completed and submittedin May.

- North area field investigationswillbe performed in May.

- Final designs and field workplans for the Sites 12 and 14source controlswill begin.

5. PlannedField Activities for May an_lJune

- Field work for Site 9 will begin in June.

- North Area Field Investigationswill be completed in May.



6. Key Personnel Changes

_w' - - None

7. ,ChemicalLaboratory_DataStatusReport

- All laboratory analysisdatapackagesfor Phase I and Phase II tankremovals and Phase I
and II tanklocation wells havebeen received. Laboratorydata will be provided in the
drafttank removal report.

- Laboratory reports for IS8 and IS9 field work have beenreceived. Results will be
submittedin the investigationreport.

- Laboratoryreports for Building29 area field work have been received. Results will be
submittedin the investigationreport.

8. Percentageof ProjectCompletion

- Phase I tankremoval tasks - 100%complete

- Phase I tank locationwells - 100%complete

- Phase II tankremoval tasks - 100%complete
"i

_: - Phase II tanklocationwells - 100%complete

- Phase I and IITank and SumpReport- approximately 100%complete

v - Sites 12and 14 Source Control Evaluations- 100% complete

- Site 14SouthField InvestigationTechnical Memorandum100%complete

- Sites 12 and 14 Source Control Designs- approximately 100%complete

- Site 12 and 14 Source ControlField Work Plans - 50% complete

.,, - Site 12 and 14 Source ControlSpecifications- 90% complete

- Final Sites 8 and 9 Source ControlEvaluation - 80% complete

Abandonmentof Known Wells - approximately100%complete

- Investigationof suspect wells - approximately80% complete

IS8 andIS9 Field Work Plans - 100% complete

IS8 and IS9 FieldWork - 100%complete

IS8 and IS9 Report - 90% complete

- Building29 FieldWork Plan - 100%complete

- Building29 FieldWork - 100%complete



- Building29 Area Report- 100%complete

_,, - - Site 9 Source Control Designs - 20%

- Phase II Tank and Sump Soils Profiling - 80%

- Soil TreatabilityTest Plans - 70%

- North Area Field Investigations - 20%



TABLEI. PHASEII FIELDACTIVITIESFORAPRIL1991
NASMOFFETTFIELD

SOIL WELL WELL WELL
SITE BORINGS INSTALLATION DEVELOPMENT SAMPLING

3 - X X -
4/6/7 - X X -
5 X X X -
8 - - - X
9 - - - X
12 ....
14 ....

NOTE:X DENOTESACTIVITY
DENOTESNO ACTIVITY



TABLE2. STATUSOF PHASEII ACTIVITIESAS OF APRIL30, 1991
NASMOFFETTFIELDRI/FS

CONEPENETROMETER HYDROPUNCH SOILBORINGS WELL INSTALLATION
SITE PLANNED COMPLETE PLANNED COMPLETE PLANNED COMPLETE PLANNED COMPLETE

3 8 8 6 6 3 3 4 4
4/6/7 14 14 9 9 4 2 11 11
5 39 39 39 39 24 24 18 18
8 19 19 17 17 4 4 4 4
9 35 35 39 39 11 :11 33 33
15 0 0 0 0 0 0 0 0
16 0 0 0 0 0 0 0 0

TOTAL 115 115 110 110 46 44 70 70

NOTE:ELEVENFREEPRODUCTWELLSARE INCLUDEDIN TOTALS(NINEINAREA5 ANDTWO IN AREA g).

NOTE:"PLANNED"REFERSTO THE ITEMSCURRENTLYPLANNED.THISNUMBERMAYDIFFERFROMTHE NUMBER
OF ITEMSORIGINALLYPLANNED.

Q



TABLE 3. STATUS OF KNOWN AND SUSPE_ ABANDONED WELL CLOSURE
AS OF APRIL 30, 1991, NAVAL AIR STATION MOFFE'IT FIELD

KNOWN ABANDONED WELLS

Wel___j Status

12N01 Well not located and may not exist. No further activity planned.

14M Well not located and may not exist. Further investigation ongoing.

14M01 Well closed in November 1990. Surface restoration to be completed.

14M02 Well closed in November 1990. Surface restoration to be completed.

23A01 Well location determined to be off Navy property. No further activity
planned.

SUSPECT ABANDONED WEIZB

SW-1 No well found at suspected location. Surface restoration complete.

SW-2 No well found at suspected location. Surface restoration is ongoing.

SW-5 No well found at suspected location. Surface restoration is ongoing.

SW-7 No well found at suspected location. No further action is planned.

SW-10 Excavation at suspected well location not yet begun. Scheduled for May
1991.

SW-11 No well found at suspected location. No further action planned.

13D o No well found at suspected location. Surface restoration is complete.

14A No well found at suspected location. Surface restoration is ongoing.

14C Excavation at suspected well location not yet begun. Scheduled for May
1991.



TABLE4. APRIL1991NASMOFFETTFIELDMEETINGS

Date Location Attendees Topic/Comments

04/22/91 PRCOffice, TomAdkisson(PRC) MonthlyTechnicalMeeting
San Francisco,CA KeithBradley(IT)

SteveChao (WESTDIV)
Don Cox (IT)
Joe LeClaire(JMM)
JoshMarvil(PRC)
BrianSwarthout(PRC)

04/23/91 EPARegionIX, TomAdkisson(PRC) MonthlyStatus/Progress
San Francisco,CA SteveAnschutz(Moffett) Meeting

KeithBradley(IT)
Wil Bruhns(RWQCB)
SteveChao (WESTDIV)
Don Chuck(Moffett)
Don Cox (IT)
Joe LeClaire(JMM)
JoshMarvil(PRC)
CathyMcDade(CDM)
LewisMitani(EPA)
BrianSwarthout(PRC)
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TABLE5. PROJECTEDFIELDACTIVITIESFORMAYANDJUNE 1991
NAS MOFFETTFIELDRI/FS

SOILBORINGS WELL INSTALLATION WELLDEVELOPMENT WELLSAMPLING
SITE MAY JUNE MAY JUNE MAY JUNE MAY JUNE

3 0 0 0 0 0 .0 15 4
4/6/7 0 0 0 0 0 0 22 11
5 0 0 0 0 0 0 11 9
8 0 0 0 0 0 0 5 0
9 0 0 0 0 0 0 34 0

MEW WELLS 0 0 0 0 0 0 20 0
CLEAN WELLS 0 0 0 0 0 0 9 0

TOTAL 0 0 0 0 0 0 116 24

NOTE: Totalsincludefreeproductwells(nineat Site5 and two at Site9) in "Well
Installationand "WellDevelopment"columns,butnot in "WellSampling"column.


